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TINGE : We have received your correspondence dated July 21, 1993,
{ASK, W.C. ; requesting that the "clock" be stopped on the schedules for

wscired, 0.5, i Operable Units 1 through 7 until such time that the Department of
\CHASSBURGER | N N

IRAKKEN. K.1. Energy (DOE) receives and agrees to guidance on the methodology
SRETHEL, T ‘ for the baseline risk assessments and preparation of the RCRA
LIS | Facilities Investigation/Remedial Investigation Reports.

TUFFMAN, BN, | Although we agree with the general need to stop work on risk
kST | assessments to the extent that such work is directly related to
MILLER, H.6. the aggregation of remedial investigation (RI) data, selection of
OSTMEYER, R.M. contaminants of concern for both ecological and human health
PEWTSCH, €. N N .

POSLUSZNY. J. bageline risk assessments, and data aggregation for exposure
RAMPE. . assessment, we do not agree that the suspense date of June 21, °
L T 1993, applies to all referenced operable units, nor do we belieye
DRNDERPUY, M. that DOE correctly invoked the Interagency Agreement (IAG) work
WALLIN, B.

D e stoppage provision.

Although you have not invoked the stop work procedures found
in Part 24 of the IAG, we believe that it is appropriate to do so
and as such in accordance with Part 24 of the IAG, EPA and CDH
hereby-pequesc -that-the DOE stop work on the. following portions .
~-ofTthe: basellne»rlsk assessments for operable~units 1,_2,“4,,51 6.

T m ““;1 Aggregatlon of RI data for the purpose of comparlng to
RECOAOS Hin ’ .'background concentratlons, . . ‘_:..3.

1] {7 S — ‘ 2 Selectlon of the contamlnants of concern for both

ecologlcal and human health baseline risk assessments, and

3. Aggregation of data for the purpose of conductlng a.n~
-exposure assessment. :

AECELUED FOR ADDRESSEE . .. EPA.and CDH. bel:.eve that the schedule "ClOCk" should be B

stopped as of June-z21; 1993, for operable units 1,:2, and-7 and’f~
gv:  DATE: ag of the date of. ‘this letter for operable units 4 5, and 6. - As

you know, the Dispute Resolution Committee (DRC) has previouslyvﬂb
me Yz .
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agreed to stop specific portions of the risk assessment work for
operable unit 3 as of July 23, 1993 (See EPA's July 23, 1993
letter to CDH and DOE). EPA and CDH believe that stoppage of
work is necessary until such time as an agreement is reached
among the parties to the IAG on how the above issues as well as
the statistical comparisons of RI data to background data will be
resolved and implemented. We believe that if the above portions
of work are allowed to proceed without agreement on background
comparisons -and selection of contaminants of concern, the remedy
selection process is likely to be adversely impacted.

EPA and CDH expect that DOE will exercise diligence in
achieving agreement among the parties on these issues. We
believe that all parties must strive to reach this agreement
within two months. We expect that other portions of the risk
assessment, including but not limited to, data evaluation,
identification of exposure scenarios, selection of exposure
parameters, and ecological effects assessment will proceed as
scheduled. However, cnce these issues are resolved, DCE shall
evaluate and submit to EPA and CDH the impact to the above listed
operable unit schedules associated with the diligent resolution
of these issues in order to extend affected schedules pursuant to
Part 42 of the IAG.

In your letter, you identified as an issue the "inclusion of
non-waste management related activities." We are not clear what
is meant by this reference. DOE is responsible under CERCLA for
responding to the release of hazardous substances in the
environment on DOE's facility and is responsible under RCRA for
responding to the release of hazardous waste or constituents.
CERCLA defines the term facility very broadly. If DOE does not
intend to respond to hazardous substance or hazardous constituent

releases associated with Rocky Flats, we need to discuss and
resolve this issue immediately. .

Pursuant to paragraph 163 of Part 24 of the IAG, work
affected by this stoppage will immediately be discontinued for a
period of up to five business days pending concurrence by the
DRC. The DRC is to confer and meet as necessary during the five
day period to attempt to concur on the need to stop work and the
mechanism to re-start the work when it is appropriate to do so.
Please contact Ms. Sowinski and Mr. Duprey at (303) 692-3359 and
(303) 294-1720, respectively, to discuss the work stoppage and
determine whether the DRC needs to meet formally to concur on
this action.

.Sincerely, :

: obert L. Duprey, Director

an Sowinski, Manager
Hazardous Waste Control Program Hazardous Waste Management Division
Colorado Department of Health Environmental Protection Agency



